

L. J. SCHOOL OF PLANNING		
M.Plan Studio - 2 (Development Plan)		
Studio Academic Calender 2025		
Saturday- 9.00 am to 3.30pm		
Class	Date	Studio
1	4-Jan-2025	Introduction to Studio- Presentation by Ray sir, Fagun Mam, Sector wise group devision
2	11-Jan-2025	(Data collection online, GIS) Literature Review, Study of 2-3 master plans (AUDA, RUDA, Pune, etc)
3	18-Jan-2025	Identify the list of data required, departments to be visited and Data collection online, GIS
4	25-Jan-2025	Data collection discussion for site visit Data segregation required for the study and methodology GIS map preparation
4th week of January		Visit to Anand in 4th week
5	1-Feb-2025	Literature review, Data compilalation & Analysis, Preparation of base map
6	8-Feb-2025	Review 1
7	15-Feb-2025	Formation of Aims, Objectives, & methodology, compilation of primary & secondary data with analysis, updatation of Maps in context to collected data
8	22-Feb-2025	Analysis of the data collected, Identification of the issues in the planning as per allotted areas of work, reworking as per marked review 1
9	1-Mar-2025	Review 2
10	8-Mar-2025	Re working on existing situation analysis as per midterm, identifying the data collection gap and incorporating the same, updatation of the maps as per primary and secondary data, report forming of the existing situation analysis and conceptual proposals
11	15-Mar-2025	Review 3 / Mid term
12	22-Mar-2025	working out the proposals with respect to strategies, preparation of the conceptual layout of proposals.
13	29-Mar-2025	working out the proposals with respect to strategies, preparation of the conceptual layout of proposals.
14	5-Apr-2025	Review 4
15	12-Apr-2025	Working on proposals in detail, preparation of maps of the proposals,
16	19-Apr-2025	Prefinal Jury
17	26-Apr-2025	Changes and updatation as per re final jury
18	3-May-2025	Finalization of the Proposals, working on the document/report of the same
19	10-May-2025	Final Jury
20	17-May-2025	End semester Exam (Theory)
21	24-May-2025	Report Submission

Note: These are tentative dates. It might change to one or two weeks. Be available till end of May.